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Appendix E 
Detailed Timeline 

 

ACTIVITY WHO

START

DURAT
ION 
(mo) DUE JanuFeb Mar ApriMayJuneJuly Aug Sep OctoNovDeceJanuFeb Mar ApriMayJuneJuly Aug SeptOctoNovDec JanuFeb Mar ApriMayJuneJuly Aug Sep OctoNovDeceJanuFeb Mar ApriMayJuneJuly Aug SeptOctoNovDec JanuFeb Ma

TOR drafted YLUPC + TWG Feb-18 4 May-18
TOR approved Parties May-18 1 May-18
RAR & I&I changes to YLUPC Parties + knowledge 

holders Feb-18 4 May-18
RAR & I&I compiled YLUPC May-18 3 Jul-18
RAR & I&I technical review Parties Jul-18 2 Aug-18
RAR & I&I revised YLUPC Aug-18 10 May-19
Commission updates their I&I and RAR based on 
the Parties' submission

Staff
Jun-19 3 Aug-19

Senior planner selected YLUPC lead Jul-18 2 Aug-18
Commission Nomination Parties Jun-18 3 Aug-18
Establish Commission* Parties Aug-18 2 Sep-18
Commission Training/Orientation YLUPC Apr-19 2 May-19
Public vetting of RAR and I&I DRPC Sep-19 2 Oct-19
Documentation of RAR and I&I vetting Staff Nov-19 1 Nov-19
Multiple iterations of plan workshopping DRPC Dec-19 3 Feb-20
Write & assemble draft plan DRPC Feb-20 5 Jun-20
Draft Plan delivered DRPC Jul-20 1 Jul-20
Conduct public review DRPC Aug-20 2 Sep-20
Document/analyse public comment Staff Oct-20 2 Nov-20
Plan writing & assembly DRPC Nov-20 3 Jan-21
Recommend Plan delivered DRPC Feb-21 1 Feb-21
Consultation with affected communities Parties Feb-21 3 Apr-21
Party to Party consultation Parties Mar-21 2 Apr-21
Accept, reject or propose modifications with 
written reasons

Parties
May-21 1 May-21

Plan revision** DRPC Jun-21 2 Jul-21
Final Recommended Plan delivered** DRPC Aug-21 1 Aug-21
Consultation with affected communities** Parties Aug-21 2 Sep-21
Party to Party consultation** Parties Sep-21 2 Oct-21
Accept, reject or propose modifications with 
written reasons**

Parties
Nov-21 1 Nov-21

Plan revision** Parties Dec-21 2 Jan-22
Plan approved and delivered Parties Jan-22 1 Jan-22
Implementation plan drafted Parties Dec-21 3 Feb-22
Implementation plan approved Parties Feb-22 2 Mar-22

2021 2022

**These activities are only required if the Recommended Plan is not accepted.

* Commission established December 19, 2018. Replacement Commission member appointed February 27,2019.

2018 2019 2020
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Appendix F 
Map of the Dawson Planning Region 

 

 


